In today's course, we will explore the following:

-
- /
-

Why has NU Facilities chosen Facilities Connect? Why now?

,

1. ,

What are the immediate benefits that Facilities Connect will provide for NU Facilities?

Enhance Service Delivery

Clarify Processes

Refined proc[illegible]

Today, we kickoff training for the Facilities Connect Project Management module

a Fa C ?

Today



Space Information Module

F a 2018

Space Validation Process

A 2018

Project Management Module[1]

N 2018

Operations & Maintenance Module

S / Fa 2019

Notes:

[1] & (/ 201)

Project Management and Planning Process

FACILITIES CONNECT PROJECT LIFECYCLE



Project Management and Planning Process

Project Management and Planning Process

▼ Step	▼ Where	▼ Requirement
[illegible] ([illegible])		[illegible]
Create Project		

Project Management and Planning Process



Project Management and Planning Process

Project Management and Planning Process

▼ Step	▼ Where	▼ Requirement	▼ Frequency
Update Internal / External Project Contacts			
Create Project Reports			
Add Permit Record(s)			
Maintain Project Schedule			
Manage Project Budget			

3 Training Look Ahead

Facilities Connect Project Management Training

Project Management and Planning in Facilities Connect

Why Facilities Connect?

Understanding Processes

Training Look Ah3.817-00 Tc 02 anad30

Facilities Connect Project Management Training

WK	MONDAY	TUESDAY			

Facilities Connect Project Management Training

DECEMBER 2018

WK	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
1	3 1 Project Management and Planning in Facilities Connect 1-2 (2020)	4 1 Project Management and Planning in Facilities Connect 10-11 (2020)	5 Open Lab 2-4 (2020)	6 Open Lab -11 (2020)	7 Open Lab 2-4 (2020)
2	10 Open Lab -11 (2020)	11 Open Lab 2-4 (2020)	12 Open Lab -11 (2020)	13	14 Open Lab 2-4 (2020)
3	17 Open Lab 2-4 (2020)	18 Open Lab 2-4 (2020)	19 Open Lab 2-4 (2020)	20 Open Lab 2-4 (2020)	21

Conclusion